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I. 

INTRODUCTION 

 McBride's RV Storage, LLC (MRV) filed a petition for writ of mandate against 

the City of Chino (the City) seeking reimbursement for costs it incurred in constructing 

various public facilities mandated by the City of Chino Planning Commission (Planning 

Commission) as a condition of the Planning Commission's June 2005 approval of MRV's 

development project.  MRV sought the reimbursement pursuant to provisions in the 

City's municipal code that require the City to provide reimbursement where the cost to 

construct mandated public facilities exceeds the developer's obligation to pay applicable 

development impact fees.1  MRV also requested that the trial court rescind three 

conditions that the Planning Commission imposed in its May 2011 approval of MRV's 

application to extend its permits to construct two phases of the project. 

 The City defended against the petition by contending that MRV's request for 

reimbursement was barred by the applicable three-year statute of limitations contained in 

Code of Civil Procedure section 338, subdivision (a), and that MRV's request to rescind 

the Planning Commission's conditions was procedurally deficient in a number of ways, 

including that MRV failed to provide a sufficient administrative record.  MRV argued in 

response that its action was not barred by the applicable statute of limitations, and that, in 

                                              

1  A development impact fee is a "monetary exaction, other than a tax or special 

assessment, that is charged by the city to the applicant, either an owner or a developer, in 

connection with development approval of a development project for the purpose of 

defraying all or part of the cost of public facilities related to the development project."  

(Chino Mun. Code, § 3.45.020(F).) 
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the alternative, the City should be estopped to assert a statute of limitations defense.  

MRV also argued that its request to rescind the Planning Commission's conditions was 

properly before the trial court. 

 The trial court concluded that MRV's cause of action seeking reimbursement for 

the cost of construction of various public facilities had not yet accrued because the City 

had never provided MRV with a final determination of the applicable development 

impact fees.  In light of this conclusion, the trial court did not reach MRV's estoppel 

theory.  The trial court rejected MRV's request to rescind the Planning Commission's 

conditions on a number of grounds, including that MRV had failed to provide an 

adequate administrative record.  The court entered judgment granting MRV a peremptory 

writ of mandamus directing the City to provide MRV with a calculation of the 

development impact fees for the project and any reimbursement due to MRV. 

 On appeal, the City contends that the trial court erred in concluding that MRV's 

claim against it was not barred by the applicable statute of limitations.  Specifically, the 

City argues that the trial court erred in concluding that MRV's cause of action against the 

City had not accrued because the City failed to provide MRV with a final calculation of 

the development impact fees for the project.  In response, MRV argues that even 

assuming the trial court erred in concluding that MRV's cause of action had not accrued, 

the matter should be remanded to the trial court with directions to consider MRV's 

contention that the City should be estopped from asserting its statute of limitations 

defense. 
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 We agree with the City that the trial court erred in concluding that MRV's claim 

against the City had not accrued, and also agree with MRV that the matter should be 

remanded to the trial court with directions to consider MRV's estoppel theory. 

 In a cross-appeal, MRV contends that the trial court erred in denying its request to 

rescind three conditions imposed by the Planning Commission.  We conclude that the 

trial court properly denied MRV's request on the ground that MRV failed to lodge the 

relevant administrative record. 

 Accordingly, we reverse the trial court's ruling granting MRV relief on its 

reimbursement request and remand the matter to the trial court with directions to 

determine whether the City should be estopped to assert its statute of limitations defense.  

We affirm the trial court's ruling denying MRV's request that the court rescind three 

conditions imposed by the Planning Commission in its approval of MRV's permit 

extension application. 

II. 

FACTUAL AND PROCEDURAL BACKGROUND 

A. The Project 

 In 2005, MRV sought to develop a parcel of property located in an area of the City 

called "The Preserve" (the Project).  MRV intended to complete the Project in three 

phases.  Phase 1 of the Project, a recreational vehicle storage facility, was completed as 

of June 2006.  In May 2011, the Planning Commission approved MRV's request to 

extend the validity of permits to construct phases 2 and 3 of the Project.  In approving 

MRV's request, the Planning Commission imposed several conditions, including 
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requiring MRV to provide an easement across part of its property, construct a driveway 

across another portion of the property and remove a temporary building on the site.  

Phases 2 and 3 of the Project have yet to be constructed. 

B. This proceeding 

 In February 2012, MRV filed the operative third amended complaint (petition for 

writ of mandate).2  In its petition, MRV alleged that the City had required MRV to 

construct various public facilities, including storm drains as well as street paving and 

curbing, as part of its May 2005 approval of the Project.3  MRV claimed that it had 

constructed these public facilities "[i]n reliance on the representations by [the City] that 

[MRV] would be reimbursed" for the costs of constructing such facilities.  MRV alleged 

that it had completed phase 1 of the Project by June 15, 2006.4 

 MRV further alleged that it was entitled to reimbursement for the costs of 

constructing the facilities pursuant to provisions of the City's municipal code.  MRV 

stated that the City's municipal code contains provisions that allow the City to impose 

various development impact fees on projects such as MRV's.  MRV noted that the code 

further provides that a developer shall be entitled to reimbursement for the costs of 

constructing mandated public facilities where the costs of constructing those facilities 

                                              

2  MRV filed its initial complaint in 2011. 

3  It is undisputed that these conditions were actually imposed in June 2005 by the 

Planning Commission in connection with its approval of two permits, Site Approval No. 

2005-02 and Special Conditional Use Permit No. 2005-02. 

4  It is undisputed that all of the public facilities were constructed during phase 1. 
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exceeds the otherwise applicable development impact fee.  MRV alleged that it was 

entitled to various reimbursements pursuant to these provisions of the municipal code. 

 MRV also alleged that, in May 2011, the Planning Commission imposed three 

additional, unreasonable conditions in connection with MRV's request to extend its 

permits to construct the final two phases of the Project.5 

 MRV requested that the trial court order the City to reimburse MRV a total of 

$1,754,219 for the public facilities that MRV had constructed.  MRV also requested that 

the court rescind the three conditions that the Planning Commission imposed in May 

2011. 

C. The parties' contentions at trial 

 The trial court held a bench trial on MRV's writ petition.6  During the trial, the 

City claimed that MRV's cause of action seeking reimbursement for the costs of 

constructing the mandated public facilities had accrued on June 15, 2006 because MRV 

had constructed all of the facilities by this date.7  The City argued that MRV's petition 

was barred by the applicable three-year statute of limitations contained in Code of Civil 

Procedure section 338, subdivision (a), because MRV did not file its third amended 

                                              

5  MRV's writ petition did not specifically explain the precise manner by which these 

conditions were imposed.  However, it is undisputed that the Planning Commission 

imposed them in approving MRV's request to extend its permits to construct the final two 

phases of the project. 

6  Although the trial court indicated at the outset of the trial that it would try the 

City's statute of limitations defense first, the court permitted the parties to examine the 

witnesses on the merits of MRV's claims throughout the proceeding. 

7  The City also presented evidence that it provided MRV with an estimate of the 

applicable development impact fees on the Project in approximately December 2005. 
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complaint until February 2012.  The City also contended that MRV's request to rescind 

the Planning Commission's May 2011 conditions was procedurally deficient for a number 

of reasons, including that MRV had failed to lodge the applicable administrative record.8 

 MRV argued that its cause of action seeking reimbursement was timely filed and 

that, in any event, the City should be estopped from asserting a statute of limitations 

defense.  MRV supported this contention by arguing that the City had not begun to 

calculate the development impact fees on the Project until 2010 or 2011, and that the final 

calculation of such fees was a necessary prerequisite to the accrual of MRV's cause of 

action.  MRV also requested that the trial court issue a writ rescinding the three 

conditions imposed by the Planning Commission on the Project in approving MRV's 

request to extend its permits on the Project in May 2011. 

D. The trial court's ruling 

 The trial court entered a statement of decision granting MRV's writ petition in 

part.  With respect to the City's statute of limitations defense to MRV's request for 

reimbursement for the costs of constructing the mandated public facilities, the trial court 

ruled: 

"[MRV] has not argued [Code of Civil Procedure] section 

338[, subdivision] (a) does not govern this claim.  The Court 

therefore CONCLUDES that section 338's three-year statute of 

limitations governs.  [¶]  The Court also FINDS that the evidence 

establishes that [MRV] constructed the required improvements by 

June 15, 2006; that as of June 2006, [MRV] had the City's estimate 

                                              

8  The City also contended that MRV had failed to exhaust its administrative 

remedies and that its request to rescind the conditions was barred by the 90-day statute of 

limitations contained in Government Code section 65009. 
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of the Development Impact Fees, and knew the costs of construction; 

and that [MRV] did not commence its mandamus claim until 

February 3, 2012.  [¶]  The Court CONCLUDES, as a matter of law, 

that Petitioner's claim has not yet accrued because the City has not 

yet provided Petitioner a final calculation of the development impact 

fees for the project.  [¶]  The Court therefore CONCLUDES, as a 

matter of law, that [MRV's] cause of action is not barred by Code of 

Civil Procedure section 338." 

 

 The trial court also issued a writ directing the City to take the following action 

with respect to MRV's request for reimbursement: 

"The Court further CONCLUDES that a writ shall issue 

commanding the City to prepare and deliver to [MRV], within 60 

days of the date of entry of judgment, a calculation of Development 

Impact Fees and any applicable credit of reimbursement for Site 

Approval No. 2005-02 and Special Conditional Use Permit No. 

2005-02.  [MRV] shall then have 30 days to accept or reject the 

calculation, then take any necessary action." 

 

 With respect to MRV's request that the trial court rescind the Planning 

Commission's conditions of approval, the court ruled: 

"[T]he Court CONCLUDES as a matter of law that [MRV's] request 

to rescind Conditions of Approval 4.1., 4.2, and 6.9, which were 

imposed by the Planning Commission's decision of May 16, 2011, is 

barred because [MRV] failed to exhaust its administrative remedies 

by not objecting to the conditions and not appealing the decision to 

the City Council; it is barred by Government Code section 65009 

because [MRV] did not file its action within 90 days of the Planning 

Commission's decision and it is not subject to Government Code 

section 66020; it is barred because [MRV] failed to show that it was 

entitled to relief under Code of Civil Procedure section 1094.5; and 

it is barred because [MRV] did not present any administrative record 

of the proceedings that took place before the Planning Commission 

on May 16, 2011." 

 

 The trial court entered judgment granting MRV a peremptory writ of mandamus in 

a manner consistent with its statement of decision. 
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E. The appeals 

 The City timely appealed from the trial court's judgment, and MRV timely filed a 

cross-appeal from the judgment.9 

III. 

DISCUSSION 

A. The City's appeal 

 1. The trial court erred in concluding that MRV's cause of action against the 

   City had not accrued 

 

 The City claims that the trial court erred in concluding that MRV's cause of action 

against it had not yet accrued and, therefore, was not barred by the three-year statute of 

limitations contained in Code of Civil Procedure section 338, subdivision (a). 

  a. Standard of review 

 Where "the relevant facts are not in dispute, the application of the statute of 

limitations may be decided as a question of law."  (International Engine Parts, Inc. v. 

Feddersen & Co. (1995) 9 Cal.4th 606, 611.)  The City does not raise any challenge to 

the trial court's factual findings, but rather, contends that the trial court made an error of 

                                              

9  While this appeal was pending, the City filed a request to augment the clerk's 

transcript with a February 21, 2014 notice of ruling of the trial court's order denying 

MRV's request for attorney fees and a May 7, 2014 amended judgment.  Prior to the 

transfer of this matter to this court, the Court of Appeal, Fourth District, Division Two 

issued an order deeming the City's request to be a request for judicial notice and reserving 

consideration of the request. 

 We grant the City's request for judicial notice. The amended judgment awarded 

MRV costs, but is otherwise identical in all material respects to the original judgment.  

Since the amended judgment makes no substantial modification of the original judgment, 

we liberally construe the parties' notice of appeals to constitute appeals from the amended 

judgment.  (See Cal. Rules of Court, rule 8.100(a)(2).) 



10 

 

law in concluding that MRV's cause of action had not accrued because the City had not 

calculated the applicable development impact fees.  We review a trial court's resolution of 

questions of law de novo.  (See, e.g., In re Marriage of Freitas (2012) 209 Cal.App.4th 

1059, 1073 [stating that de novo standard of review applies where appellant raises a 

question of law].) 

  b. Governing law 

   i. The applicable statute of limitations 

  Code of Civil Procedure section 338, subdivision (a) provides a three-year statute 

of limitations for "[a]n action upon a liability created by statute, other than a penalty or 

forfeiture."  The trial court concluded, and the parties do not dispute on appeal, that the 

three-year statute of limitations contained in Code of Civil Procedure section 338, 

subdivision (a) applies to MRV's petition for writ of mandamus seeking reimbursement 

for the costs of constructing public facilities pursuant to the City's municipal code.  

(Branciforte Heights, LLC v. City of Santa Cruz (2006) 138 Cal.App.4th 914, 926  [" 'The 

statute of limitations applicable to a writ of mandamus under Code of Civil Procedure 

section 1085 depends upon the nature of the obligation sought to be enforced.' "].) 

 "Generally, a cause of action accrues and the statute of limitation begins to run 

when a suit may be maintained."  (County of San Diego v. Myers (1983) 147 Cal.App.3d 

417, 421 (Myers).)  "In other words, '[a] cause of action accrues "upon the occurrence of 

the last element essential to the cause of action." ' "  (Ibid.) 

 In applying this general rule where a plaintiff seeks to recover from a public 

entity, the "statute . . . begins to run at the time when the plaintiff first had the power to 
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make [a] demand [for recovery]," and the plaintiff "cannot delay the running of the 

statute of limitations by postponing the time of demand upon the proper officials."  

(Dillon v. Board of Pension Commrs. (1941) 18 Cal.2d 427, 430 (Dillon).) 

   ii. The relevant municipal code provisions 

 Chapter 3.45 of the City's municipal code establishes a scheme for imposing 

development impact fees on developments constructed within The Preserve.  The City 

imposes the fees in order to finance the costs of constructing public facilities within The 

Preserve.  (Chino Mun. Code, § 3.45.010(C).)10  The specific facilities to be financed are 

outlined in two reports ("the reports") that are incorporated into the municipal code. 

 Section 3.45.090 (Section 3.45.090) establishes the time when such fees will be 

imposed and establishes that the City must provide a developer with written notice of the 

imposition of such fees.  Section 3.45.090(A) provides in relevant part: 

"The applicability of each fee established by this chapter shall be 

determined for each developing property on which a development 

project is proposed at the time of the development approval of the 

development project.  Immediately following a development 

approval, the city shall provide a written notice to the owner and the 

developer of each development project that describes each fee that 

has been imposed on the development project, as well as other 

dedications, reservations or exactions, and the amounts." 

 

 Section 3.45.110 (Section 3.45.110) provides that when a developer is required to 

construct a public facility described in the reports as a condition of a development 

                                              

10  Further Section references are to the Chino Municipal Code unless otherwise 

specified. 
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approval, the developer shall be entitled to receive a credit toward payment of the 

development impact fees imposed on the project. 

 Section 3.45.110(B) outlines the "basis and procedure for earning and receiving a 

project credit."  Section 3.45.110(B) provides: 

"1. The owner or developer of any development project within [T]he 

[P]reserve shall have constructed a public facility described in the 

reports and required to be constructed by the development approval 

of the development project. 

 

"2. In the event that an owner or developer constructs such a public 

facility, the owner or developer may apply the project credit to offset 

an obligation of the owner or developer to pay a fee imposed 

pursuant to this chapter, provided that the project credit shall be 

limited to reduce an obligation for a fee in the same fee category as 

the category of the public facility so constructed.  After deducting a 

project credit against the applicable fee due hereunder, the owner or 

developer shall pay the obligation remaining in the fee category 

against which the project credit was applied. 

 

"3. The city engineer shall determine the amount of the project credit 

for the construction of a public facility described in the reports 

requested by an owner or developer.  Each project credit shall be 

certified by the city engineer after final completion and acceptance 

of each such public facility, based on final accepted and approved 

'as-built plans' and specifications and review of actual cost 

documentation, subject to appeal to the city council pursuant to 

Section 3.45.130.[11] 

 

"4. A project credit may be earned for each phase by an owner or 

developer, provided the owner or developer deposits performance 

and payment bonds for the applicable public facilities or otherwise 

guarantees their completion, as required by the city engineer, subject 

to appeal to the city council pursuant to the procedures prescribed in 

Section 3.45.130." 

 

                                              

11  Section 3.45.130 provides that a developer may appeal "any determination of the 

city engineer hereunder" to the Chino City Council. 
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 Section 3.45.110(C) provides that a developer is entitled to reimbursement when 

the costs of constructing a public facility described in the reports exceed the otherwise 

payable development impact fee.  Section 3.45.110(C) provides in relevant part: 

"The city acknowledges that a public facility described in the reports 

may cost the owner or developer more to construct it than the fee 

otherwise payable hereunder as the owner's or developer's fair share 

for such a public facility.  In the event that an owner or developer 

constructs a public facility described in the reports and the actual 

cost to construct it exceeds the fee otherwise payable hereunder as 

the owner's or developer's fair share for such a public facility, such 

an owner or developer shall be entitled to a project reimbursement in 

an amount equal to the difference between the actual construction 

cost and the fee payable hereunder for the fair share of such public 

facility." 

 

 Section 3.45.110(C)(1) provides that "[p]roject reimbursements, other than those 

for storm drains and sewers, will be administered and calculated pursuant to the 

provisions of Section 3.40.110[12] of this Code."  Section 3.40.100 provides that, under 

certain specified circumstances, the City will enter into a reimbursement agreement with 

a developer, of up to 10 years in duration, through which a developer will be reimbursed 

for the costs of constructing a public facility.  Section 3.40.100(B)(3) provides that the 

funds used to finance such agreements will be obtained through the imposition of 

development impact fees on similar projects.13  Section 3.40.100 provides in relevant 

part: 

                                              

12  The reference to Section 3.40.110 is a drafting error; that section does not pertain 

to project reimbursements.  It appears that the intended reference is to Section 3.40.100, 

which outlines the bases on which a developer is entitled to a project reimbursement. 

13  Section 3.40.100 is contained within Chapter 3.40 of the City's municipal code, 

which establishes a scheme for imposing development impact fees throughout the City. 
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"A. Whenever a developer is required, as a condition of approval of 

a development permit, to construct a public facility described herein 

which public facility is determined by the city to have supplemental 

size, length or capacity over that needed for the impacts of that 

development, and when such construction is necessary to ensure 

efficient and timely construction of the public facilities network and 

the development itself, a reimbursement shall be offered.  The 

reimbursement amount shall not include the portion of the public 

facility needed to provide services or mitigate the need for the public 

facility or the burdens created by the development. . . . 

 

"B. 1. The amount of the reimbursement agreement provided for in 

subsection A of this section shall be based on the construction costs 

of the public facilities constructed by the developer based on a table 

of equivalent costs for similar construction which table of equivalent 

costs shall be developed by the city engineer and revised annually. 

 

"2. The actual amount of the reimbursement shall be determined and 

certified by the city engineer based on the final completion of all 

public facilities and based on final accepted and approved 'as-built' 

plans and specifications. 

 

"3. The reimbursement agreement shall specify the amount of 

reimbursement to the developer from the development impact fee 

fund.  All such reimbursements shall be paid only from the 

appropriate account within the development impact fee fund such 

that reimbursements for any public facility shall be made from the 

account within the fund containing moneys collected for financing of 

specific projects of a similar nature to those constructed by the 

developer who is the holder of the reimbursement agreement. 

 

"4. No reimbursement agreement shall be for a period of more than 

ten years." 

 

 Section 3.45.110(C)(3) provides that storm drain and sewer project 

reimbursements shall be priority reimbursements, rather than subject to the 

reimbursement agreement scheme referred to in Section 3.45.110(C)(1). 
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  c. Application 

 At the outset, we observe that the trial court's conclusion that MRV's "claim has 

not yet accrued," is in conflict with the trial court's granting relief on that claim.  (Italics 

added.)  If the trial court were correct in concluding that MRV's claim has not yet 

accrued, then MRV would not be entitled to maintain this action against the City.  (See 

Myers, supra, 147 Cal.App.3d at p. 421 [cause of action accrues " 'upon the occurrence of 

the last element essential to the cause of action' " and "a suit may be maintained"].)  For 

the reasons discussed below, we conclude that the trial court erred in its determination 

that MRV's claim against the City seeking reimbursement pursuant to Section 3.45.110 

had not yet accrued. 

 The trial court concluded that MRV's claim seeking reimbursement has not 

accrued because "the City has not yet provided [MRV] a final calculation of the 

development impact fees for the project."   This reasoning is unpersuasive because there 

is nothing in Section 3.45.110 that suggests that a developer must wait until it receives 

the City's development impact fee calculation before seeking a credit or reimbursement 

pursuant to that provision.  Nor is there anything in the relevant municipal code 

provisions that indicate that a developer may not file suit until the City provides the 

development impact fee calculation.  In fact, as the trial court found, MRV did not wait 

until it had a final determination of the development impact fees before filing its writ 

petition.  Rather, it filed this writ petition seeking reimbursement despite the fact that the 

City had failed to provide a final calculation. 
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 While it is true that the City's determination of the amount of the development 

impact fee is a necessary prerequisite to the City's determination of the applicable credit 

or reimbursement, it is not the determination of the amount of the development impact 

fee that establishes when the developer's cause of action accrues.  Rather, the developer's 

cause of action seeking recovery of money claimed under Section 3.45.110 accrues where 

the developer has "the power to make [a] demand [for recovery]."  (Dillon, supra, 18 

Cal.2d at p. 430, italics added.)  We agree with the City that a cause of action that seeks a 

credit or reimbursement under Section 3.45.110 accrues upon the developer's completion 

of the construction of a public facility for which a credit or reimbursement is sought.  It is 

upon such completion that a developer has "the power to make [a] demand [for 

recovery]" (Dillon, supra, at p. 430) by filing a request for a credit or reimbursement for 

the cost of construction of such public facility.14  We therefore reject MRV's contention 

that its cause of action against the City had not accrued "[g]iven the City's inability to 

come to a conclusion on [MRV's] [development impact fees] and the reimbursements and 

credits due [to] [MRV]." 

                                              

14  In Dillon, the Supreme Court concluded that a widow's cause of action to establish 

her right to receive certain pension proceeds "accrued to [the widow] at the time of her 

husband's death," but that the running of the statute of limitations was equitably tolled 

from the time the widow filed her claim with the applicable administrative agency until 

the time the agency rendered its decision on her claim.  (Dillon, supra, 18 Cal.2d at p. 

431.)  We need not decide whether a developer's cause of action seeking to establish an 

entitlement to a credit or reimbursement under section 3.45.110 is tolled during the 

period during which the City is considering a developer's request for credit or 

reimbursement because MRV has presented no argument that the doctrine of equitable 

tolling applies in this case. 
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 This conclusion is strengthened by the fact that Section 3.45.090(A) provides that 

the City is to determine the applicable development impact fee "at the time of the 

development approval of the development project."  (Italics added.)  This provision 

clearly directs the City to determine the applicable development impact fee prior to the 

time a developer completes the construction of a public facility and seeks a credit or 

reimbursement.  In a case such as this, in which the City has failed to timely determine 

the applicable development impact fee, that failure cannot reasonably be considered to 

provide a basis for precluding a developer from filing a suit requesting relief on its claim 

for credit or reimbursement.  (See Myers, supra, 147 Cal.App.3d at p. 421 [cause of 

action accrues when "a suit may be maintained"].)15  On the contrary, where the City has 

failed to timely determine the applicable development impact fee, a developer may file a 

writ petition to require the City to determine the development impact fee and provide a 

reimbursement or a credit. 

 Unless there is some basis for excusing the developer from compliance with the 

statute of limitations, the developer must file a writ petition within the three-year period 

provided in Code of Civil Procedure section 338, subdivision (a).  Because it is 

undisputed that MRV completed construction of the public facilities for which it seeks 

                                              

15  Notwithstanding the trial court's granting relief to MRV on its claim against the 

City for reimbursement pursuant to Section 3.45.110, the necessary implication of the 

trial court's conclusion that a developer's claim against the City for reimbursement does 

not accrue until the City determines the applicable development impact fees would be 

that a developer could not maintain such a suit until the City determined the applicable 

development impact fees.  (See Myers, supra, 147 Cal.App.3d at p. 421 [cause of action 

accrues when "a suit may be maintained"].) 
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reimbursement no later than June 2006, MRV was required to bring its cause of action 

against the City seeking reimbursement pursuant to Section 3.45.110 no later than June 

2009,16 unless the City is estopped from asserting a statute of limitations defense.  (See 

pt. III.A.2., post.) 

 MRV's arguments to the contrary are not persuasive.  MRV's primary argument is 

that "[t]here was substantial evidence that Chino and [MRV] agreed that no 

credit/reimbursement would be calculated until [MRV's] project was further along."  

While evidence of an agreement between the parties not to calculate MRV's eligibility for 

a credit or reimbursement until sometime after the three-year limitation period is certainly 

relevant to MRV's contention that the City should be estopped to assert its statute of 

limitations defense, such evidence is not relevant to the question of when MRV's cause of 

action accrued under the statute.  We are not persuaded by MRV's contention that "[t]he 

earliest it could be argued the statute of limitations commenced was in late 2010/early 

2011 when it was clear [MRV] was not going to be able to proceed, at least for the time 

being, with Phases 2 and 3, and the parties commenced to settle accounts."  MRV does 

not explain why its cause of action accrued only upon its decision to "settle accounts."  

Further, such a contention is contrary to Dillon, which provides that a claimant "cannot 

delay the running of the statute of limitations by postponing the time of demand upon the 

proper officials."  (Dillon, supra, 18 Cal.2d at p. 430.) 

                                              

16  As noted previously (see fn. 2, ante), MRV's initial complaint in this matter was 

filed in 2011.  Even assuming that the allegations in the operative writ petition related 

back to the 2011 complaint, MRV's suit was filed long after June 2009. 
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 2. The matter must be remanded to the trial court to permit that court to  

  determine whether the City should be estopped from asserting a statute of  

  limitations defense 

 

 In light of its conclusion that MRV's cause of action had not accrued and that its 

claim was not barred by the applicable statute of limitations, the trial court did not 

address whether the City should be estopped to assert a statute of limitations defense.  

MRV contends that, even assuming that this court concludes that MRV's cause of action 

accrued in 2006 and would otherwise be barred by the statute of limitations, the matter 

should be remanded to the trial court to permit that court to consider whether the City 

should be estopped from asserting a statute of limitations defense.  We agree. 

  a. Governing law 

 " 'The doctrine of equitable estoppel is based on the theory that a party who by his 

declarations or conduct misleads another to his prejudice should be estopped from 

obtaining the benefits of his misconduct.' "  (Cotta v. City and County of San Francisco 

(2007) 157 Cal.App.4th 1550, 1567.)  The doctrine may be applied "to preclude a 

defendant from asserting the statute of limitations as a defense to an untimely action 

where the defendant's conduct induced the plaintiff into forbearing to file suit."  

(Moncada v. West Coast Quartz Corp. (2013) 221 Cal.App.4th 768, 807-808.)  " 'A 

defendant will be estopped to invoke the statute of limitations where there has been 

"some conduct by the defendant, relied on by the plaintiff, which induces the belated 

filing of the action."  [Citation.]  It is not necessary that the defendant acted in bad faith 

or intended to mislead the plaintiff.  [Citations.]  It is sufficient that the defendant's 
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conduct in fact induced the plaintiff to refrain from instituting legal proceedings.' "  

(Holdgrafer v. Unocal Corp. (2008) 160 Cal.App.4th 907, 925.) 

 "The doctrine of equitable estoppel may be applied against the government where 

justice and right require it."  (Driscoll v. City of Los Angeles (1967) 67 Cal.2d 297, 306; 

see, e.g., J.P. v. Carlsbad Unified School Dist. (2014) 232 Cal.App.4th 323, 334 

[" 'Estoppel may . . . be invoked where conduct on behalf of the public entity induces a 

reasonably prudent person to avoid seeking legal advice or commencing litigation.' "].) 

 In Honig v. San Francisco Planning Dept. (2005) 127 Cal.App.4th 520, 529, the 

court outlined the four elements of equitable estoppel that generally must be established 

in order to prevent a defendant from asserting a statute of limitations defense: 

" 'A defendant will be estopped to assert the statute of limitations if 

the defendant's conduct, relied on by the plaintiff, has induced the 

plaintiff to postpone filing the legal action until after the statute has 

run.  [Citation.]'  [Citation.]  The elements of equitable estoppel are: 

(1) the party to be estopped must be apprised of the facts; (2) that 

party must intend that his or her conduct be acted on, or must so act 

that the party asserting the estoppel had a right to believe it was so 

intended; (3) the party asserting the estoppel must be ignorant of the 

true state of facts; and (4) the party asserting the estoppel must 

reasonably rely on the conduct to his or her injury." 

 

 "Where, as here, a party seeks to invoke the doctrine of equitable estoppel against 

a governmental entity, an additional element applies.  That is, the government may not be 

bound by an equitable estoppel in the same manner as a private party unless, 'in the 

considered view of a court of equity, the injustice which would result from a failure to 

uphold an estoppel is of sufficient dimension to justify any effect upon public interest or 
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policy which would result from the raising of an estoppel.' "  (City of Oakland v. Oakland 

Police & Fire Retirement System (2014) 224 Cal.App.4th 210, 240.) 

 " 'The determination of whether a defendant's conduct is sufficient to invoke the 

doctrine is a factual question entrusted to the trial court's discretion.' "  (Hopkins v. 

Kedzierski (2014) 225 Cal.App.4th 736, 756.) 

  b. Application 

 In the trial court, MRV presented considerable evidence to support its contention 

that the City should be estopped to assert a statute of limitations defense.  For example, 

one of the owners of MRV, Andrew McBride, testified that a Chino employee named Joe 

Indrawan17 told McBride that MRV would have to wait until "Phase 2 of the project" for 

the City to calculate development impact fees and that MRV "had to wait until the 

[development impact fees] were completed because that was the amount [sic] to 

determine the credit or reimbursement costs." 

 The record also contains evidence that MRV supplied the City with evidence of 

the costs of construction related to its requests for reimbursement in 2006 and that City 

employees assured MRV that it would be reimbursed for certain improvements prior to 

the statute of limitations running.  The record also contains extensive undisputed 

evidence that the City continued to negotiate with MRV concerning MRV's 

reimbursement requests in 2010 and 2011, after the statute of limitations would have run.  

The trial court also found that the City had never provided MRV with a final calculation 

                                              

17  McBride testified that MRV had "lots of discussions" with Indrawan concerning 

approvals by the City related to the project. 
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of the development impact fees applicable to the project.  All of this evidence is relevant 

to a determination of whether the City took actions that caused MRV to forebear from 

filing suit within the applicable statute of limitations. 

 Under these circumstances, MRV is entitled to have the matter remanded to the 

trial court in order to permit that court to determine whether the doctrine of equitable 

estoppel applies to prevent the City from asserting its statute of limitations defense. 

  c. The City's arguments against remand are not persuasive 

 In its reply brief, the City presents several arguments in support of its claim that 

this court should not remand the matter to the trial court on the equitable estoppel issue.  

We conclude that none of the City's arguments present a reason for declining to remand 

the matter on this issue. 

 First, the City argues that MRV is not entitled to "a [s]econd [c]hance" to litigate 

its estoppel theory.  This argument is unpersuasive because the trial court never reached 

MRV's estoppel theory, since it ruled in MRV's favor on other grounds.  A remand would 

provide MRV with its first opportunity to obtain a ruling on its estoppel theory. 

 The City also contends that remand is not appropriate because MRV failed to 

adequately plead equitable estoppel in its writ petition.  (Citing Minish v. Hanuman 

Fellowship (2013) 214 Cal.App.4th 437, 459 ["The general rule is that estoppel must be 

specifically 'pleaded in the complaint with sufficient accuracy to disclose the facts relied 

upon.' "].)  We disagree.  MRV sufficiently alleged facts giving rise to an estoppel theory 

in its petition.  For example, MRV alleged the following: 
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"[MRV] is informed and believes, and based thereon alleges, that as 

a result of the actions taken by [the City] as alleged in this paragraph 

and elsewhere in this Petition, that [the City] was apprised of the 

facts, to wit:  its obligation to reimburse [MRV] for the cost to 

construct the Public Improvements, that [the City] knew, since it was 

a condition of approval for the Project, that [MRV] would advance 

the costs to construct the Public Improvements, and that [MRV] did 

not, and had no reason to believe, [the City] would fail to reimburse 

it for the costs to construct the Public Improvements.  [MRV] timely 

delivered the appropriate receipts for the Public Improvements it 

constructed to [the City] which, in turn, continually indicated to 

[MRV] it was reviewing the data, the receipts and the Public 

Improvements in order to come to a conclusion as to how much of 

the total cost of the Public Improvements would be subject to 

reimbursement.  [MRV] did not receive any alleged 'final' list of 

acceptable costs which would be subject to reimbursement or credit 

until 2011." 

 

 In addition, the City never objected to the adequacy of MRV's equitable estoppel 

allegations by way of demurrer, answer, or even an objection at trial.  Under these 

circumstances, the City's objections on appeal to the adequacy of MRV's allegations do 

not provide a basis for refusing to remand the matter to the trial court.  (See Chapin v. 

City Commission of Fresno (1957) 149 Cal.App.2d 40, 45-46 [appellants waived claim as 

to adequacy of respondent's petition for writ of mandate by failing to raise objection in 

trial court by demurrer or answer]; cf. Code Civ. Proc., § 430.80, subd. (a) ["If the party 

against whom a complaint or cross-complaint has been filed fails to object to the 

pleading, either by demurrer or answer, that party is deemed to have waived the objection 

unless it is an objection that the court has no jurisdiction of the subject of the cause of 
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action alleged in the pleading or an objection that the pleading does not state facts 

sufficient to constitute a cause of action"].)18 

 The City also contends that the MRV "[s]carcely [p]ursued [i]ts [e]stoppel [t]heory 

[b]elow."  However, as the City acknowledges in its brief, MRV referred to its estoppel 

theory in numerous briefs in the trial court.  Further, at the outset of the trial, MRV's 

counsel stated the following: 

"We believe the City will argue either through testimony or in final 

argument that the claims were filed too late for the . . . construction 

costs.  [¶]  We say our position is they were not filed too late.  You, 

the City, continually negotiated and represented to the McBrides that 

the construction costs would be allowed and reimbursed until such 

time as you found out the real significant number that would be 

reimbursed, then you came up with this claim." 

 

 In addition, during the trial, the trial court asked MRV's counsel whether MRV 

wanted to present any witnesses with respect to the City's statute of limitations defense.  

MRV's counsel responded: 

"We were going to offer Mr. Andrew McBride to discuss primarily 

the events leading up to the 2011 notice that the claims were . . . at 

issue.[19]  We have pled waiver and estoppel as to the City's actions, 

                                              

18  The City also argues that MRV never specifically pled certain facts related to its 

estoppel theory, such as that Indrawan purportedly told McBride that there would be a 

delay in processing McBride's request for reimbursement.  This argument does not 

provide a basis for refusing to remand since the trial court could reasonably allow MRV 

to amend its petition to add such allegations in the event that the City were to raise such 

an objection on remand.  (See Mills v. Forestex Co. (2003) 108 Cal.App.4th 625, 641 ["A 

plaintiff who fails to sufficiently plead such facts normally should be permitted to amend 

his or her complaint to do so."].) 

19  MRV's counsel was apparently referring to a June 6, 2011 letter from MRV's 

counsel to the City's counsel providing the City with notice of MRV's claim for 

" 'reimbursement' expenses for those certain public facilities installed at the expense of 

[MRV] . . . ." 
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and I think they're [sic] very relevant to application [sic] of statute 

of limitations."  (Italics added.) 

 

Accordingly, we conclude that MRV clearly pursued its estoppel theory in the trial court. 

 Finally, the City contends that MRV failed to present substantial evidence to 

support its equitable estoppel theory in the trial court.  We disagree.  MRV presented 

evidence from which the trial court could have reasonably found that the City's conduct 

induced MRV into forbearing from filing suit.  (See Moncada v. West Coast Quartz 

Corp., supra, 221 Cal.App.4th at pp. 807-808 [summarizing gravamen of the operation of 

the doctrine of equitable estoppel to a statute of limitations defense].)  Specifically, in 

light of the evidence discussed in part III.A.2.b., ante, the trial court could find that the 

City misled MRV into believing that the City would reimburse MRV for the costs of 

construction; that the City acted in a manner that suggested to MRV that there would be 

no need to file a lawsuit in order to obtain reimbursement; that MRV did not know that 

the City would not grant its requests for reimbursement; and that MRV reasonably relied 

on the City's assurances of reimbursement throughout the period during which it could 

have otherwise filed a writ petition seeking such reimbursement.  (See Holdgrafer v. 

Unocal Corp., supra, 160 Cal.App.4th at p. 926 [stating "the essential elements of the 

equitable estoppel doctrine" were established by jury's findings that "(1) [Defendant], 

through its statements or conduct, had induced Plaintiffs to believe that they need not file 

a lawsuit in order to receive an amicable settlement of their claims against [Defendant]; 

(2) [Defendant] intended for Plaintiffs to so rely on those statements or conduct; 

(3) Plaintiffs were 'ignorant of the true state of the facts'; and (4) Plaintiffs reasonably 
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relied on [Defendant's] statements or conduct in postponing their lawsuit"].)  In addition, 

the trial court could reasonably find that the injustice that would result from a failure to 

estop the City from asserting a statute of limitations defense, i.e., MRV having to bear the 

entire cost of construction of the public facilities at issue, is sufficient to justify any 

adverse affect on public policy.  (See City of Oakland v. Oakland Police & Fire 

Retirement System, supra, 224 Cal.App.4th at p. 240 [listing additional element 

applicable to assertion of equitable estoppel against a public entity].)20 

  d. Proceedings on remand 

 For the reasons stated above, we conclude that the matter must be remanded to the 

trial court to permit the court to make factual findings as to whether MRV established the 

existence of the elements of equitable estoppel.  After making these findings, the trial 

court shall determine whether the doctrine of equitable estoppel applies to prevent the 

City from asserting a statute of limitations defense. 

 With respect to the procedure to be employed by the trial court on remand, we 

recognize that the trial court has already conducted a bench trial.  We emphasize that we 

are not ordering the trial court to conduct a new trial.  Rather, the trial court is free to 

                                              

20  In its ruling in favor of MRV, the trial court stated the following: 

 

"It is the City's responsibility to give [MRV] a number so that [it] 

can say, this number stinks or I accept it completely.  Then [MRV] 

can try to exhaust [its] administrative remedies by going to the City 

Council.  [MRV] was denied that opportunity.  [MRV] was denied 

due process in this case.  Now you are asking me to say that . . . the 

alleged claim should be blocked because the City decided to do 

nothing.  The City decided they weren't going to come up with a 

figure?  That is just incredibly unfair to me." 
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employ whatever procedures it deems necessary and legally appropriate in making the 

required findings and conclusions of law.  To the extent that the trial court determines 

that the doctrine of equitable estoppel applies to prevent the City from asserting a statute 

of limitations defense, the court may enter a new judgment affording MRV the same 

relief on its writ petition that the trial court previously granted.  To the extent that the 

court determines that the doctrine of equitable estoppel does not apply, the trial court may 

enter a new judgment in favor of the City on the ground that MRV's action is barred by 

the statute of limitations contained in Code of Civil Procedure section 338, subdivision 

(a). 

B. The trial court did not err in denying MRV's petition for writ of mandate insofar  

 as the petition requested that the court rescind three conditions that the Planning  

 Commission imposed in its approval of MRV's permit extension application 

 

 In its cross-appeal, MRV contends that the trial court erred in denying its request 

to rescind three conditions that the Planning Commission imposed in its May 2011 

approval of MRV's permit extension application.  The City contends that the trial court 

properly denied MRV's request for several reasons, including that MRV failed to lodge 

the administrative record related to the Planning Commission's approval in the trial court.  

We conclude that the trial court properly denied MRV's writ petition on the ground that 

MRV failed to lodge the relevant administrative record.21 

                                              

21  In light of our conclusion, we need not consider the City's numerous alternative 

arguments for affirming this portion of the judgment, including that MRV's action is 

barred by the statute of limitations contained in Government Code section 65009 and that 

MRV failed to exhaust its administrative remedies. 



28 

 

 1. Factual and procedural background 

 In the operative petition for writ of mandate, MRV requested that the trial court 

"direct the City to rescind the . . . 2011 [Planning Commission's conditions of approval] 

which require [MRV] to furnish an easement across the frontage of its property along 

Kimball Avenue," "to rescind the condition of the 2011 [conditions of approval] 

requiring [MRV] to construct a 26 foot wide driveway across [MRV's] property," and to 

"direct [the City] to cease and desist from requiring the present office building to be 

replaced by a 'permanent' building." 

 The City filed a trial brief in which it contended that MRV's petition was 

procedurally deficient in several respects, including that MRV "did not produce the 

administrative record regarding the Planning Commission's approval of [MRV's] 

project," as statutorily required.  The City argued that without a record of the Planning 

Commission's proceedings, the trial court had no basis upon which it could rescind the 

Planning Commission's conditions. 

 After the close of evidence on its writ petition, MRV's counsel requested that the 

court issue a writ rescinding the three challenged conditions of approval.  The City's 

counsel reiterated that MRV's request was procedurally deficient for several reasons, 

including that MRV had failed to exhaust its administrative remedies and that MRV's 

petition was barred by the statute of limitations contained in Government Code section 
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65009.22  MRV's counsel argued that MRV had filed its petition within the longer statute 

of limitations contained in Government Code section 66020, which counsel contended 

applied to MRV's lawsuit.23  The trial court took the matter under submission and 

permitted the parties to file supplemental briefing concerning the City's contention that 

MRV's petition was procedurally barred. 

 In its supplemental brief, MRV contended that it had timely filed its writ petition 

pursuant to Government Code section 66020 and that it was not required to exhaust any 

administrative remedies prior to filing the petition.  MRV also maintained that the City 

should be estopped from claiming that MRV had failed to exhaust its administrative 

remedies because the 2011 Planning Commission approvals had "explicitly directed 

[MRV] to the procedure set forth in Government Code [section] 66020."  (Underscoring 

omitted.) 

 The City filed a supplemental brief in which it claimed that MRV's petition was 

procedurally barred for numerous reasons, including that MRV had "failed to submit the 

administrative record of the proceedings before the Planning Commission and no 

evidence about those proceedings was introduced at trial." 

                                              

22  Government Code section 65009, subdivision (c)(1)(E) provides a 90-day statute 

of limitations for actions to "determine the reasonableness, legality, or validity of any 

condition attached to a variance, conditional use permit, or any other permit." 

23  Government Code section 66020, subdivision (d)(2) provides that a party may 

have up to 180 days to file "an action to attack, review, set aside, void, or annul the 

imposition of the fees, dedications, reservations, or other exactions imposed on a 

development project." 
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 In its statement of decision, the trial court noted, "The law requires [MRV] to 

provide to the Court an administrative record sufficient to permit the Court to review and 

analyze the proceedings that led to the decision [MRV] challenges, and to make the 

inquiry prescribed in subdivision (b) of Code of Civil Procedure section 1094.5."  The 

court also ruled that MRV had failed to provide such a record, stating, "[T]he Court 

CONCLUDES as a matter of law that [MRV's] request to rescind Conditions of Approval 

4.1, 4.2, and 6.9, which were imposed by the Planning Commission's decision of May 16, 

2011 . . . is barred because [MRV] did not present any administrative record of the 

proceedings that took place before the Planning Commission on May 16, 2011." 

 2. Governing law 

 " 'Judicial review of most public agency decisions is obtained by a proceeding for 

a writ of ordinary [Code of Civil Procedure section 1085] or administrative [Code of 

Civil Procedure section 1094.5] mandate.' "  (Jefferson Street Ventures, LLC v. City of 

Indio (2015) 236 Cal.App.4th 1175, 1196.)  A petition for writ of administrative 

mandamus "is limited to the record compiled by the administrative agency, and the 

agency's findings of fact must be upheld if supported by 'substantial evidence.' "  (State 

Bd. of Chiropractic Examiners v. Superior Court (2009) 45 Cal.4th 963, 977.)24 

                                              

24  Review of an agency's decision by way of a petition for ordinary or traditional 

mandamus "is even more deferential; the agency's findings must be upheld unless 

arbitrary, capricious, or entirely lacking evidentiary support."  (State Bd. of Chiropractic 

Examiners v. Superior Court, supra, 45 Cal.4th at p. 977.)  MRV does not make any 

argument on appeal that it was entitled to prevail on its claims by way of a petition for 

ordinary mandamus. 
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 In Elizabeth D. v. Zolin (1993) 21 Cal.App.4th 347, 354, the Court of Appeal 

outlined the well-established law requiring a petitioner seeking a petition for writ of 

administrative mandate to provide an adequate administrative record in the trial court: 

"Under [Code of Civil Procedure] section 1094.5, subdivision (a), 

'[a]ll or part of the record of the proceedings before the inferior 

tribunal, corporation, board, or officer may be filed with the petition, 

may be filed with respondent's points and authorities, or may be 

ordered to be filed by the court.'  Even though [Code of Civil 

Procedure] section l094.5, subdivision (a) allows both parties in a 

mandamus proceeding to file either 'all or part' of the record of the 

administrative proceeding for review by the court, this does not 

mean respondent is required to file the administrative record or that 

petitioner is relieved from the burden of providing a sufficient 

enough record to establish error. 

 

"In a [Code of Civil Procedure] section 1094.5 proceeding, it is the 

responsibility of the petitioner to produce a sufficient record of the 

administrative proceedings; '. . . otherwise the presumption of 

regularity will prevail, since the burden falls on the petitioner 

attacking the administrative decision to demonstrate to the trial court 

where the administrative proceedings were unfair, were in excess of 

jurisdiction, or showed " 'prejudicial abuse of discretion.' " ' " 

 

 3. Application 

 It is undisputed that MRV failed to lodge with the trial court the administrative 

record of the proceedings before the Planning Commission related to the imposition of 

the challenged conditions.  As a result, the record does not contain a transcript of the 

hearing at which the Planning Commission imposed the conditions.  MRV acknowledges 

on appeal that a party seeking a writ of mandate pursuant to Code of Civil Procedure 

sections 1094.5 and 1094.6 must provide the trial court with a "complete record" of the 

decision under review.  (Code Civ. Proc., § 1094.6, subd. (c) [specifying contents of the 

"complete record" in an administrative mandamus proceeding as including "the transcript 
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of the proceedings, all pleadings, all notices and orders, any proposed decision by a 

hearing officer, the final decision, all admitted exhibits, all rejected exhibits in the 

possession of the local agency or its commission, board, officer, or agent, all written 

evidence, and any other papers in the case"].)  It is clear that MRV failed to provide such 

a record.  The trial court therefore did not err in concluding that MRV could not prevail 

on its writ petition "because [MRV] did not present any administrative record of the 

proceedings that took place before the Planning Commission on May 16, 2011." 

 We also reject MRV's contention that, despite its failure to lodge the 

administrative record, it is entitled to reversal of the judgment because its action may be 

characterized as a direct action under Government Code section 66020 rather than a 

petition for writ of administrative mandate, and a party purportedly need not lodge the 

administrative record in a direct action brought pursuant to Government Code section 

66020.  Even assuming that MRV is correct that "Government Code section 66020 

provides for an action outside the requirements of writs of mandate," it is clear that MRV 

did not bring such an action in this case.25 

 MRV concedes on appeal that it "proceeded at trial on the conditions imposed and 

at issue in this cross-appeal via a petition for writ of mandate."  However, MRV contends 

that this court should construe this lawsuit as one brought pursuant to Government Code 

section 66020 because MRV filed a supplemental trial brief in the trial court in which it 

                                              

25  MRV does not cite any authority that Government Code section 66020 provides a 

substantive cause of action that may be brought independently of a petition for writ of 

mandate. 
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argued that "Government Code section 66020 governs the conditions of approval at 

issue." 

 We are not persuaded.  MRV may not change its theory of the case for the first 

time on appeal.  (See, e.g., Flatley v. Mauro (2006) 39 Cal.4th 299, 321, fn.8.)  MRV's 

verified petition in the trial court sought a "writ of mandate," and MRV's counsel 

requested that the trial court "issue a writ" rescinding the three challenged conditions of 

approval.  Even in its supplemental brief in the trial court, MRV characterized this 

lawsuit as a "mandate petition."  At no time in the proceedings in the trial court did MRV 

contend that it was bringing a direct action under Government Code section 66020.  The 

City repeatedly argued in the trial court that the lack of an administrative record barred 

MRV's claims and the trial court relied on this argument (among others) in rejecting 

MRV's claims.  Under these circumstances, the theory of the case doctrine applies and 

prevents MRV from obtaining a reversal of the judgment on a ground it never pressed in 

the trial court.  (See Cable Connection, Inc. v. DIRECTV, Inc. (2008) 44 Cal.4th 1334, 

1350, fn. 12 [" 'The rule is well settled that the theory upon which a case is tried must be 

adhered to on appeal.  A party is not permitted to change his position and adopt a new 

and different theory on appeal.  To permit him to do so would not only be unfair to the 

trial court, but manifestly unjust to the opposing litigant.' "].) 

 Accordingly, we conclude that the trial court did not err in denying MRV's petition 

for writ of mandate insofar as the petition requested that the court rescind three 
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conditions imposed by the Planning Commission in its approval of MRV's permit 

extension application.26 

IV. 

DISPOSITION 

 The May 7, 2014 amended judgment is reversed. 

 The trial court's ruling granting MRV relief on its request for reimbursement 

pursuant to Chapter 3.45 of the Chino Municipal Code is reversed and the matter is 

remanded to the trial court with directions to determine whether the City should be 

estopped to assert a statute of limitations defense in accordance with part III.A.2., ante. 

 The trial court's ruling denying MRV's request that the trial court rescind three 

conditions imposed by the Planning Commission in its approval of MRV's permit 

extension application is affirmed. 

 The trial court is permitted to conduct any further ancillary proceedings it deems 

necessary on remand, including determining whether, and to whom, to award costs as a 

prevailing party at the conclusion of the proceedings on remand. 

 At the conclusion of the proceedings on remand, the trial court shall enter a new 

judgment incorporating the trial court's rulings on remand and the court's prior ruling 

denying MRV's request to rescind the permit conditions. 

                                              

26  We have serious doubts concerning whether the MRV provided a sufficient record 

for the trial court to rescind the conditions, regardless of how its claim is categorized.  

MRV cites no authority suggesting that a party may prevail on a direct claim against an 

agency under Government Code section 66020 without lodging with the trial court the 

administrative record of the agency's decision that it seeks to overturn. 
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 In the interest of justice, each party is to bear its own costs on appeal. 

 

 

 AARON, J. 

 

WE CONCUR: 

 

McINTYRE, Acting P. J. 

 

IRION, J. 


